
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.01500 13A.1 Launch 6/12/07 6/12/07

Group_1: 0. Earned Value Milestones 9/9/03 1/11/07

4 EV0010.08930 MSG (13A.1) Road Show (a1) L-36 6/12/04 9/9/03 9/9/03

5 EV0050.08930 MSG (13A.1) Verification Prep (b) L-13 5/12/06 8/11/05 8/11/05

6 EV0060.08930 MSG (13A.1) H/W Delivery Review (c1) L-8 10/12/06 10/11/06 10/11/06

7 EV0070.08930 MSG (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/11/07 1/11/07

Group_1: 1. Project Milestones 6/10/04 6/11/05

9 501A-002.08930 MSG (13A.1) PDR L-36 6/11/04 6/10/04 6/10/04

10 501A-010.08930 MSG (13A.1) CDR L-24 6/12/05 6/11/05 6/11/05

Group_1: 2. Safety 6/29/06 11/9/06

12 501B-032.08930 MSG (13A.1) Phase lll FSR L-10 8/10/06 6/29/06 6/29/06

13 501B-046.08930 MSG (13A.1) Phase lll GSR DP Ph lll GSR
-45 days

9/26/06 9/25/06 9/25/06

14 501B-047.08930 MSG (13A.1) Phase lll GSR L-7 11/10/06 11/9/06 11/9/06

Group_1: 3. CoFR 3/19/07 4/30/07

16 501B-078.08930 MSG (13A.1) LPA Input L-12 weeks 3/20/07 3/19/07 3/19/07

17 501B-085.08930 MSG (13A.1) CoFR Endorsements L-6 weeks 5/1/07 4/30/07 4/30/07

Group_1: 4. Research & Mission Integration 6/11/04 1/9/07

19 501A-001.08930 MSG (13A.1) Export Control Letter PDR
(P,A,SS)

6/11/04 8/18/06 8/18/06

20 502A-007.08930 MSG (13A.1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

7/12/04 9/1/06 9/1/06

21 502A-006.08930 MSG (13A.1) ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

6/12/04 6/11/04 6/11/04

22 502A-008.08930 MSG (13A.1) PIA (B/L) CDR+1
(P,SS,A)

7/13/05 7/12/05 7/12/05
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23 502A-009.08930 MSG (13A.1) Hardware ICD (B/L) CDR+1
(P,A), L-12

7/13/05 7/12/05 7/12/05

24 501B-001.08930 MSG (13A.1) Questionnaire I-18 9/7/05 9/10/05 9/10/05

25 501B-009A.08930 MSG (13A.1) Manifest and Stowage DS (B/L) -
MPLM/SpaceHab

L-14.75
(P,A,s)

3/21/06 3/20/06 3/20/06

26 501B-038.08930 MSG (13A.1) Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 10/10/06 10/9/06 10/9/06

27 501B-066.08930 MSG (13A.1) Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 1/10/07 1/9/07 1/9/07

Group_1: 5. Payload Engineering Integration 10/9/05 2/24/07

29 503-004.08930 MSG (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 9/10/06 10/9/06 10/9/06

30 501B-044.08930 MSG (13A.1) P/L Exceptions L-7.5 10/26/06 10/25/06 10/25/06

31 501B-045.08930 MSG (13A.1) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 10/26/06 10/25/06 10/25/06

32 501B-075.08930 MSG (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 2/25/07 2/24/07 2/24/07

33 501B-028.08930 MSG (13A.1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 7/11/06 7/10/06 7/10/06

34 501B-049.08930 MSG (13A.1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 11/10/06 11/9/06 11/9/06

35 501B-054.08930 MSG (13A.1) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 12/10/06 12/9/06 12/9/06

36 501A-018.08930 MSG (13A.1) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

10/10/05 10/9/05 10/9/05

37 503-001.08930 MSG (13A.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

10/25/05 10/24/05 10/24/05

38 501B-037.08930 MSG (13A.1) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 7/10/06 8/21/06 8/21/06

39 503-005.08930 MSG (13A.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 7/23/06 10/10/06 10/10/06

40 501B-057.08930 MSG (13A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 12/10/06 12/9/06 12/9/06

Group_1: 7A. POIF Training 6/11/05 12/10/06

42 501A-016.08930 MSG (13A.1) P/L Trainer Development
Specification

CDR 6/12/05 6/11/05 6/11/05

43 501A-017.08930 MSG (13A.1) TST Process CDR to CDR
+4

6/12/05 6/13/05 10/10/05

44 501A-021.08930 MSG (13A.1) P/L Training DS CDR+6 12/10/05 12/9/05 12/9/05

7/12

9/10

3/20

10/9

1/9

10/9

10/25

10/25

2/24

7/10

11/9

12/9

10/9

10/24

8/21

10/10

12/9

6/11

6/13 10/10

12/9

H1 H2 H1 H2 H1 H2
2005 2006 2007

MSG PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last updated: 8/24/05

Source Data: SSP 57057 Revision B
Template: Pressurized

Page 2 of 5 Payload Integration Manager: Mitch Polt 281-226-4837
Planning Analyst: Steve Forrest 281-226-4394



Line No. Activity ID Name Template Template
Date

Start Finish

45 505-004.08930 MSG (13A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

3/9/06 3/12/06 3/12/06

46 501B-013.08930 MSG (13A.1) P/L Simulator O/D at JSC (Hardware
& Software Delivery to JSC Training Facility)

I-13 (P); I-11
(s,SS,A)

2/7/06 11/1/06 11/1/06

47 501B-024.08930 MSG (13A.1) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

4/9/06 10/15/06 10/15/06

48 501B-030.08930 MSG (13A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

5/9/06 11/1/06 11/1/06

49 501B-052.08930 MSG (13A.1) Start Complement Training I-6 9/7/06 9/10/06 9/10/06

50 501B-077.08930 MSG (13A.1) Start JMST I-3 12/7/06 12/10/06 12/10/06

Group_1: 7B. POIF Planning 3/12/06 11/25/06

52 501B-018.08930 MSG (13A.1) P/L Planning DS - Submit for Basic I-12 3/9/06 3/12/06 3/12/06

53 505-010.08930 MSG (13A.1) P/L Planning DS (B) I-8.75 6/16/06 6/19/06 6/19/06

54 501B-051.08930 MSG (13A.1) P/L Planning DS - Submit for Final I-6 9/7/06 9/10/06 9/10/06

55 505-019.08930 MSG (13A.1) P/L Planning DS (F) I-3.5 11/22/06 11/25/06 11/25/06

Group_1: 7C. POIF Procedures, Display & OP Nom 10/9/05 4/11/07

57 501A-019B.08930 MSG (13A.1) PPD DS:Initial Crew Displays CDR+4
(P,A)

10/10/05 10/9/05 10/9/05

58 501A-019A.08930 MSG (13A.1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

10/10/05 10/9/05 10/9/05

59 501A-022A.08930 MSG (13A.1) PPD DS:ECR to Baseline P/L Unique
OpNom

CDR+7
(P,A)

1/10/06 8/18/06 8/18/06

60 505-001.08930 MSG (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

11/9/05 9/15/06 9/15/06

61 501A-022B.08930 MSG (13A.1) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

1/10/06 8/15/06 8/15/06

62 505-002.08930 MSG (13A.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

11/9/05 10/15/06 10/15/06

63 501B-002A.08930 MSG (13A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

11/7/05 9/21/06 9/21/06

64 501B-064A.08930 MSG (13A.1) PPD DS:ECR to Baseline Manual
Procedures

I-5.5 9/22/06 9/25/06 9/25/06

65 505-020.08930 MSG (13A.1) PPD DS:Manual Procedures (B/L) I-3.5 11/22/06 11/25/06 11/25/06

66 501B-002B.08930 MSG (13A.1) PPD DS:Procedure/Display Files List I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

67 501B-002C.08930 MSG (13A.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06
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68 501B-002D.08930 MSG (13A.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

69 501B-002E.08930 MSG (13A.1) PPD DS:Validation Record Report I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

70 501B-002F.08930 MSG (13A.1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

71 501B-002G.08930 MSG (13A.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

72 501B-002H.08930 MSG (13A.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

11/7/05 10/12/06 10/12/06

73 501B-022.08930 MSG (13A.1) PPD DS:Preliminary Ground
Command Procedures

L-12 6/12/06 9/21/06 9/21/06

74 501B-059.08930 MSG (13A.1) PPD DS:Final Ground Command
Procedures

L-6 12/10/06 12/9/06 12/9/06

75 501B-064B.08930 MSG (13A.1) PPD DS:Procedure Hazard Control
List

I-5.5 9/22/06 9/25/06 9/25/06

76 501B-084.08930 MSG (13A.1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 4/12/07 4/11/07 4/11/07

77 501A-020.08930 MSG (13A.1) Usability Tests CDR+4
(P,A)

10/10/05 10/15/06 10/15/06

Group_1: 8D. KSC Spacehab Hardware 1/25/07 4/10/07

79 501B-073B.08930 MSG (13A.1) SpaceHab Stowage Hardware O/D @
KSC for KSC Bench Review

L-4.5 1/26/07 1/25/07 1/25/07

80 501B-063A.08930 MSG (13A.1) P/L O/D @ SPPF (SH Horizontal) L-4.5 to L-2 1/27/07 1/26/07 3/2/07

81 501B-063B.08930 MSG (13A.1) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 4/13/07 3/2/07 4/10/07

82 501B-103.08930 MSG (13A.1) SpaceHab P/L O/D @ JSC for JSC
Bench Review

L-3 3/12/07 1/29/07 1/29/07
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